
ENVIRONMENTAL & REGULATORY SERVICES DIVISION 
BUREAU OF PECFA  

9316 North 107th Street 
Milwaukee, Wisconsin 53224-1121 

Contact Through Relay 
  Jim Doyle, Governor 

Richard J. Leinenkugel, Secretary 

Wisconsin Department of Commerce, Bureau of PECFA 
Bid Document 

SECTION 1 - Scope of Work 

The Bureau of PECFA is seeking competitive bids to perform remedial services for a 
petroleum release from a regulated petroleum product storage tank system.  This bid is 
for a specified work scope.  The site upon which bids are being solicited is: 

Bid Round: 59 

Comm #: 53036-9702-01-A 
BRRTS #: 03-28-002662 
Site Name: Loppnow Property 
Site Address: W1301 Marietta Avenue, Ixonia, 53036 

Site Manager: Jeff Ackerman 
Address: 3911 Fish Hatchery Road 
City, State  Zip: Fitchburg, WI  53711-5367 
Phone: (608) 275-3323 
e-mail: Jeff.Ackerman@Wisconsin.gov 

Bid Manager: Stephen D. Mueller 
Address: 9316 North 107th Street 
City, State  Zip: Milwaukee, Wisconsin 53224-1121 
Phone: (414) 357-4704 
e-mail: Stephen.Mueller@Wisconsin.gov 

Bid-Start Date: February 16, 2009 

Questions must be received by (See Section 2 (B)): March 2, 2009 

Responses will be posted by (See Section 2 (B)): March 20, 2009 

Bid-End Date and Time: April 3, 2009 

The case file, including report(s) and other pertinent information upon which bids are 
being sought, are available for review at the Site Manager’s location listed above.  
Please contact the Site Manager for an appointment to review the file. 

Copies of report(s) and other pertinent information are available for purchase at the 
location listed below.  If pertinent information is not available, please contact the Site 
Manager. 

Xer-Lith Printing-Madison, 131 W Wilson St, Madison, WI  53703 
Phone: (608) 257-8900  Fax: (608) 257-8900 



SECTION 2 – Site-Specific Bid Requirements 

General Comments 

The site is a former retail service station and bulk storage facility located on 0.3 acres in 
the Town of Ixonia, in Jefferson County.  The facility operated between 1928 and 1983 
and included three former buildings: a pump house in the southeast corner, a service 
station in the east-central portion, and a repair garage in the west central area.  The site 
is currently unpaved and used for parking for the neighboring Loppy’s Bar to the 
immediate west.  

The site had five aboveground storage tanks (ASTs) ranging from 9,000 gallons to 
15,000 gallons capacity that formerly stored gasoline and diesel fuel.  These tanks were 
removed in 1983.  A 500-gallon fuel oil underground gasoline storage tank (UST) was 
removed in 1997 near the northwest corner of the former repair garage.  And, in late 
2005, three 750-gallon leaded gasoline USTs, two “crushed” and “heavily deteriorated” 
300-gallon diesel fuel USTs, and a 300-gallon UST containing “hydraulic grease” were 
removed during demolition of site buildings.  The 750-gallon tanks were located 
between the former station and repair garage buildings; the two smaller diesel fuel tanks 
were located along the east side of the former station building; and, the “hydraulic 
grease” tank was located under the south wall of the former repair garage.   

The site investigation (SI) was initiated after contamination was discovered during 
sewer work in the roadway in front of the site.  The SI began in 1996 with soil probes, 
followed by soil borings completed as one temporary and 12 permanent monitoring 
wells in July 1997 through February 2006.  No site remediation has been conducted to 
date.  

In early 2008, eight additional soil borings (seven completed with small-diameter 
“temporary” wells) were advanced and one NR 141 monitoring well was installed to 
further evaluate the former station’s USTs basin and an area of suspected surface spills 
between the former pump house and the residential duplex to the east of the source 
property.  In addition, the owner-occupant of the duplex was interviewed for possible 
vapor intrusion problems.  

The geology of the investigated area consists of variable layers of clay and clayey 
sands.  Based on private well construction reports, bedrock may be present at about 65 
feet below ground surface (bgs).  The water table is typically at a depth of five to eight 
feet, and the horizontal groundwater flow direction is variable.  The vertical gradient 
suggests a downward flow component.  The groundwater flow rate is probably very 
slow.  

The highest known soil contamination levels are near the former pump house and the 
west side of the residential duplex to the east of the source property (GP-1, MW-4, MW-
6, PZ-1, TW-15), the former dispenser island (GP-5, MW-1, TW-19), and the USTs 
basin between the former service building and garage (TW-18).  The contamination 
near the duplex may be the result of overfilling of bulk trucks at the pump house.  

The recent soil sampling characterized shallow soil conditions that may pose a direct 
contact risk.  Possible direct-contact risks are located at the former pump house and the 
potential overfill area, the former pump island, and the USTs basin between the former 
buildings.  

No soil samples were collected to characterize the soil contamination in the vicinity of 
the six tanks that were removed in 2005. 



High contaminant concentrations in soil and groundwater at the eastern side of the site 
pose a threat for vapor and groundwater plume migration into the neighboring duplex 
and potable well, although a preliminary evaluation of the vapor intrusion potential and 
potable well samples do not identify known problems at this time.  

The extent of groundwater contamination is delineated and is highest at the eastern 
side of the site. The known groundwater contamination extends to the neighboring 
duplex property, and possibly beneath the roadway to the north and the railroad right-of-
way to the south.  

Benzene was detected at 46 µg/L in piezometer PZ-1 (screened 35-40 feet below 
ground surface), located near the former pump house, during the initial sampling in 
September 2003.  Two subsequent samplings suggest this detection was associated 
with well installation and that the groundwater contamination has not migrated to depth.  

Four adjacent private wells have been sampled multiple times and no detections for 
petroleum hydrocarbon compounds reported.  Low-level detects of chloromethane 
and/or chloroform in several of the wells might be attributed to well disinfection or 
laboratory interference.  

Minimum Remedial Requirements 

Goals of the bid scope of work are to:  

1. Remediate soil via excavation to eliminate the direct contact threat, mitigate the 
potential for vapor intrusion and migration of contaminated groundwater into the 
duplex water supply well, and facilitate the natural attenuation of remaining 
contamination within a reasonable time frame.  

2. Properly abandon monitoring wells that will be damaged during excavation and 
install replacement monitoring wells after the excavations are complete.  

3. Evaluate groundwater conditions following the remediation.  Determine any changes 
in groundwater chemistry and flow conditions, and confirm that the nearby potable 
wells are still unaffected by the conditions at the site.  

4. Prepare a report detailing the methods and results of the remedial action, 
summarizing the groundwater conditions, and providing a recommendation for 
additional action(s) or site closure.  

5. Miscellaneous tasks.  

Details for each task follow:  

Remediate soil via excavation.  
Excavate and properly dispose of approximately 1,400 cubic yards (2,100 tons) of 
contaminated soils at the approximate locations and depths indicated on the attached 
figure and/or discussed below.   

In general, the excavation will be most extensive near the neighboring duplex and less 
so away from (west of) the duplex.  Plan to dig up to six test pits (or soil borings) at the 
beginning of the field work, to further define the target depth of excavation beneath the 
former station and repair garage buildings and the western-most extent of excavation 
(see site map).  Be prepared to collect 2 soil samples from each test pit (boring) for 1-
day turn-around laboratory analysis of PVOCs and naphthalene, to refine the target 
lateral and/or vertical extent of excavation in specified areas.  The DNR and/or 
Commerce staff assigned to the project will be on site during the test pit (boring) effort 



to observe and discuss potential changes to the base excavation plan established in 
this bid specifications.  

All excavations must be backfilled with low permeability material to minimize infiltration 
and future movement of residual contaminants toward the duplex.  The backfill must be 
compacted in one-foot lifts, using suitable engineering methods, to minimize porosity 
and permeability.  If soils are excavated that appear to be substantially less 
contaminated than the target soils, based on field observations and PID screening 
measurements, these soils will be incorporated into the backfill in areas away from the 
duplex, with approval from the DNR staff assigned to the project.  

The consultant will be responsible for locating and protecting the integrity of all utility 
lines and appurtenances.  If utility lines and appurtenances may affect the size of the 
remedial excavations, DNR and Commerce must be contacted to discuss alternative 
excavation strategies and/or removal and replacement of the structure in question.  Plan 
for temporary relocation of the power line tensioning pole and guy wire that are located 
in the center of the site.  This work will be done by WE Energies, but the winning bidder 
will be responsible for assuring that the relocation is performed in time for the 
excavation.  

The cost to fulfill all landfill requirements for waste characterization analysis prior to soil 
disposal must be included in the bid.  Be aware that Toxicity Characteristic Leaching 
Procedure (TCLP) documentation and sampling requirements vary depending on the 
landfill.  Therefore, compliant bids must include a line-item cost for TCLP sample 
collection and analysis, to be used if required.  

Excavation A will occur in the area of the former pump house and will be roughly 25 feet 
by 38 feet.  The estimated amount of soil to be removed is 350 cubic yards (530 tons), 
based on an approximate depth of 10 feet below ground surface (bgs).  The south side 
of the excavation will be the diagonal property line between the Loppnow property and 
the railroad right-of-way.  

Excavation B will be adjacent to the neighboring duplex.  For estimation purposes, the 
planned excavation is divided into two subareas – B1 (36 feet by 26 feet) and B2 (32 
feet by 13 feet).  The estimated amount of soil to be removed is 500 cubic yards (750 
tons), based on an approximate depth of 10 feet below ground surface (bgs).  

The western half of the duplex is constructed slab-on-grade, while the eastern side has 
a basement.  A compliant bid will explain how both the structural integrity of the duplex 
building and the vertical integrity of the excavation walls along the perimeter of the 
duplex will be maintained.  In addition, the compliant bid will include costs for 
replacement or reinstallation of fencing, grass, walkways, or other features removed or 
damaged during excavation and other site activities.  

The Loppnow property owner will secure access with the duplex property owner.  The 
DNR and Commerce will help to secure access, if necessary.  

Excavation C will be undertaken in the area of the former dispenser island to remove 
“direct contact zone” contamination to a depth of 4 feet bgs.  The excavation will be 
approximately 19 feet by 34 feet, and the estimated amount of soil to be removed is 95 
cubic yards (140 tons).  The excavation may be extended laterally and/or deeper, 
depending on the magnitude of contamination encountered, but must be agreed to by 
the DNR and costs pre-approved by Commerce.  



Excavation D will include the former tank basin on the east side of the station building 
and the tank basin between the station and repair garage buildings.  The area is divided 
into D1 (32 feet by 24 feet, to a depth of 4 feet bgs) and D2 (32 feet by 32 feet, to a 
depth of 8 feet bgs) to address the two former tank basins.  The estimated amount of 
soil to be removed from D1 is 115 cubic yards (175 tons) and from D2 is 300 cubic 
yards (450 tons).  The actual amount of soil excavated, especially in D1, will be based 
on the results of the test pits (borings) and will be agreed to by the DNR and costs pre-
approved by Commerce.  

The Loppnow property owner has agreed to contact WE Energies for the temporary 
relocation of the power line tensioning pole from the area of Excavation D2.  The 
winning bidder shall assure that the relocation is completed before the excavation.  

Abandon monitoring wells that will be damaged during excavation and install 
replacement monitoring. 
Monitoring wells MW-1R, MW-4, MW-6R, PZ-1, and MW-12 shall be abandoned in 
accordance with NR 141, Wis. Adm. Code, prior to commencing the excavations.  
Following excavation, MW-1R, MW-4, MW-6R, and MW-12 shall be replaced (in 
compliance with NR 141, Wis. Adm. Code) with new wells at approximately the same 
depths and locations.  The required forms shall be included with the report.  The new 
wells and the other on-site wells (including MW-2 and MW-5) shall be surveyed relative 
to Mean Sea Level using a level loop technique (no side shots).  

Evaluate groundwater conditions following the remediation.   
Perform three rounds of quarterly monitoring at MW-1RR, MW-2, MW-3R, MW-4R, MW-
5, MW-6RR, and MW-12R for water level elevation (and product thickness, if 
encountered) and laboratory analysis of PVOCs and naphthalene.  

Perform a fourth round of quarterly monitoring at all of the monitoring wells (MW-1RR, 
MW-2, MW-3R, MW-4R, MW-5, MW-6RR, MW-7, MW-8, MW-9, MW-10, MW-11, and 
MW-12R) for water level elevation (and product thickness, if encountered) and 
laboratory analysis of PVOCs and naphthalene.  

The fourth round of monitoring shall also include sampling of the on-site Loppy’s Bar 
potable well, and off-site Smith, Zunker, and Herman potable wells for PVOCs and 
naphthalene.  Samples should be collected from a sample tap or faucet near the pump, 
but before treatment, storage or pressure systems.  If the sampling tap has an aerator, 
filter or other device, remove it.  Allow the water to run from the tap for at least five 
minutes prior to collecting the sample.  Reduce water flow to a thin stream, then collect 
the water samples as described in section 2.5 in the DNR Groundwater Sampling Field 
Manual (DNR PUBL – DG – 038 96).  Access to off-site well locations will need to be 
secured prior to mobilization.  

Prepare a report 
Upon completion of all site work, prepare a comprehensive report documenting all of the 
excavation and groundwater sampling activities (including all past groundwater results).  
The report will include groundwater elevation and flow maps; isoconcentration maps of 
residual soil and groundwater contamination; updated tables that show all historic 
groundwater data on one table; concentration trend analyses; and all appropriate and 
required field forms, maps, tables, laboratory reports, etc.  The report must be submitted 
to the DNR (copy to Commerce) no later than three (3) months after completion of the 
bid scope of work. 



Miscellaneous tasks. 
Properly dispose of all sampling wastes generated from all activities conducted under 
this bid scope, and provide all waste disposal documentation.  Wastewater disposal 
should be completed after each sampling event.  

Complete web reporting requirements (see http://commerce.wi.gov/ER/ER-PECFA-
SiteReporting.html) and prepare a PECFA claim for the bid scope of work completed.  

Regarding the 2nd Page of the Bid Response:  
If necessary, subsequent cost caps may be determined using page 2 following the 
successful completion of the activities under the initial cost cap.  Approval shall be 
obtained through a request to Commerce for a change order.  The request shall include 
total costs incurred to date under the existing cap.  The subsequent cost cap amount 
may be adjusted up (or down) based on the outcome of the specified work activities.  

To save costs, only portions of the case file are at the copy shop (text, figures, tables 
and boring logs).  The entire file should be reviewed at the WDNR Fitchburg office.  

SECTION 3 - Reporting Timeframes 

Within 60 days of the Commerce notification of the maximum reimbursement amount, 
the responsible party (RP) must execute a written contract with one of the firms that 
submitted a bid.  Failure to execute the written contract within this time will result in 
ineligibility of interest expenses incurred from the date of the reimbursement cap letter 
until a contract is executed and work commences at the site. Work must commence 
within 45 days of signing a contract.  There are specific reporting requirements in Comm 
47.70 to monitor the progress of activities at each bid site and there may be additional 
reporting requirements outlined above.  The consulting firm that is contracted to 
complete the scope of work is required to report the progress of this site to Commerce 
electronically on the web site at each of the following points: 

1. Within fourteen days of executing or terminating a contract with the RP.  

2. Three months after entering into the contract with the RP. 

3. Twelve months after beginning the work in the successful bid, unless the project is 
completed before that time (point 6 applies). 

4. Twelve months after submitting the previous report (point 3), unless the project is 
completed before that time (point 6 applies). 

5. No later than 10 days after encountering a change in circumstances (the list of 
circumstances is in Comm 47.70 (3)). 

6. No later than 30 days after completing the work.  

7. As directed by Commerce. 

If Commerce determines that the consulting firm is failing to make adequate progress to 
complete the scope of work, Commerce will notify the RP and may reduce the 
reimbursement to accurately reflect the work completed. 

Claim Submittal 

A claim must be submitted to Commerce within 120 days of submitting the report 
described in Reporting Timeframe, point #6.  If a claim is not submitted by the deadline 
described above, interest costs from the date the report (point #6) is submitted to the 
date the claim is received will not be reimbursed to the claimant.  The claim preparation 



cost must be included in the Total Bid Amount and is considered within the 
reimbursement cap. 

Questions and Answers 

Questions, answers and interpretations will be considered an amendment of this 
solicitation.  All questions must be submitted in writing (fax and electronic mail 
submittals are acceptable) to the Bid Manager identified in Section 1 of this solicitation.  
All answers and interpretations shall be in writing from the Bid Manager.  Neither the 
PECFA program nor Commerce shall be legally bound by any amendments or 
interpretations that are not in writing.  Bidders are not to contact other personnel located 
within the Department of Commerce/Bureau of PECFA concerning the site or the bid 
solicitation between the Bid Announcement Date and Bid End Date.  No further 
questions will be addressed after the deadline for submitting questions identified in 
Section 1. 

SECTION 4 - Conditions of Bid 

The successful bidder will be the entity that complies with all provisions of the bid and 
provides the lowest total cost, excluding interest, for the site-specific bid requirements 
described in Section 2.  In preparing the bid, the bidder must assume compliance with 
all applicable codes, including, but not limited to, §Comm 46, §Comm 47, and §NR 700 
Wis. Admin. Codes.   

The bid Commerce selects to determine the least costly method of remedial action will 
be the least costly qualified bid.  Commerce will rank the bids solely on the basis of 
cost.  Evaluation of bids will continue until the least costly qualified bid is identified.  
Submittals from an individual or firm during their period of disqualification from bidding, 
submittals received late and for submittals without a certified commitment (performance 
assurance and/or signature) will not be considered as bids.  Commerce may disqualify a 
bid for the following reasons: 

• Requirements of the bid specifications have not been met. 

• The remedial strategy is not appropriate to the geologic setting. 

• A Total Bid Amount is insufficient to fund the activities described in the bid 
specifications. 

Commerce reserves the right to reject any and all bids. 

Any proposed technology or methods used in the remediation must be allowed for use 
in the State of Wisconsin and approvable by the agency with jurisdiction (Natural 
Resources or Commerce). 

The bidder Commerce intends to select may be required to provide input to and attend 
a meeting with the PECFA program and the claimant to explain the bid and remedial 
approach. 

If a bid is disqualified, Commerce will provide written notification to any individual or firm 
that submitted a disqualified bid.  The notification shall specify the reasons for the 
disqualification, and inform the individual or firm of their right to protest or appeal the 
decision.  If a bid is more costly than the bid Commerce intends to select, the bid will not 
be reviewed.   



The Notice of Intent will identify the least costly bid, disqualified bid(s) and bid(s) not 
reviewed.  The Notice of Intent will be sent to the RP and will be posted on PECFA’s 
Internet Web site. 

SECTION 5 - Instructions to Bidders 

Between the bid start and end dates, bidders shall not discuss or attempt to negotiate 
any aspects of the bid with the RP, other potential bidders or program staff without prior 
approval of the Bid Manager identified in Section 1.  Infractions will result in rejection of 
the violator's bid and may result in a formal complaint being filed with the Department of 
Regulation and Licensing. 

If access to the site is necessary for the preparation of a bid, access shall be arranged 
through the Bid Manager.  If the Bid Manager is not able to arrange site access, this will 
not delay the bid process nor negate the comparison and selection from among the bids 
submitted.  All costs associated with a site visit or preparation of a bid will be the 
bidder's responsibility. 

The Bidding Process must conform to the following: 

1. The Bid Response shall address all the site-specific bid requirements identified in 
Section 2. 

2. The total bid amount to accomplish the stated goal must include all fees, reporting 
costs, pre- and post-closure costs and costs for establishing restrictions or 
institutional controls, when applicable (interest costs are excluded). 

3. The submittal must include a copy of the Bid Response document signed by a 
Professional Engineer, Professional Geologist, Hydrologist or Soil Scientist 
licensed by the State of Wisconsin.  The appropriate registration number of the 
professional license must be included.  Registration requirements are listed in 
Comm 5. 

4. Bids cannot be faxed or sent electronically (email) to the program.  Documents 
received by fax or email will not be considered. 

5. Bids, amendments thereto or withdrawal requests must be received by 4 pm on the 
bid end date.  

6. The consulting firm’s name must be included and all pages of the Bid Response. 

7. All costs must be printed (ink, typewritten or computer).  Errors must be crossed 
out, corrections entered and initialed by the person signing the bid.  Correction fluid 
is not allowed.  No bid shall be altered or amended after the time specified for the 
bid end date. 

8. Each bidder shall fully acquaint themselves with conditions relating to the scope 
and restrictions attending to the execution of the work under the conditions of this 
bid.  The failure of a bidder to acquaint themselves with existing documented 
conditions shall in no way relieve any obligation with respect to this bid. 

9. All amendments to and interpretations of this bid shall be in writing from the Bid 
Manager.  Neither Commerce nor the program shall be legally bound by any 
amendment or interpretation that is not in writing. 

10. This bid is intended to promote competition.  If the language, specifications, terms 
and conditions, or any combination thereof restricts or limits the requirements in 
this bid to a single source, it shall be the responsibility of the interested bidders to 



notify the program in writing so as to be received five days prior to the opening 
date.  The bid may or may not be changed; however a review of such notification 
will be made prior to award. 

SECTION 6 - Bidder Disqualification 

Commerce may disqualify from public bidding any individual or firm that has committed 
any of the following (Comm 47.67 (1) (a)): 

1. Failed to complete the scope of work within the reimbursement cost cap 
established through public bidding. 

2. Failed to complete the scope of work in a bid in a timely manner. 

3. Failed to follow DNR rules on the bid project. 

4. Received one or more notices from Commerce under s. Comm 47.62 (2) that 
assess the financial management of an investigation as unacceptable. 

5. In any prior occurrence that has been publicly bid, failed to do either of the 
following: 

a. Pay subcontractors after receiving payment for them. 

b. Obtain lien waivers on or before the date of the final payment by the RP or the 
PECFA program, from all subcontractors paid under subd. 5. a. 

6. Failed to execute a contract with the RP as required in s. Comm 47.69 (1). 

7. Failed to commence work within 45 days after executing a contract, as required in 
s. Comm 47.69 (3). 

Commerce may disqualify any individual or firm from performing further work on a 
project if the individual or firm has not completed any of the six reporting points required 
in Comm 47.70 and outlined in Section 2 of this bid document.  Commerce will review 
and address the issue as stated in Comm 47.70 (4). 



BID RESPONSE 

(1st Page) 

Department of Commerce PECFA Program 

SITE NAME: Loppnow Property 

COMMERCE #: 53036-9702-01 

BRRTS #: 03-28-002662 

Cathy Voges 
Public Bid Response 
Department of Commerce PECFA Bureau 

Submit Bid Response To: 

201 W Washington Ave, Madison WI  53703-2760 or 
PO Box 8044, Madison WI  53708-8044 

Consulting Firm Name:  

Complete Mailing  

Address:  

  

Telephone: ( ) - 

Fax Number: ( ) - 

E-mail Address:  

 
Bidder (check one that applies): 

 Professional Engineer License #  
 Professional Geologist License #  
 Hydrologist License #  
 Soil Scientist License #  

 

o 
 

Use this box to certify (by marking with a check or X) a commitment to 
complete the work described in the bid specifications in its entirety for the 
Total Bid Amount proposed below.  Failure to provide this performance 
assurance will disqualify this bid response.  Providing unsolicited 
qualifications and/or contingency statements in your bid submittal will 
disqualify the bid response. 

Total Bid Amount: $   

Print Name: 
  

Title: 
  

 
I certify that I have the authority to commit my organization or firm to the 
performance of the bid I have submitted. 

Signature:  

 

Personal information you provide may be used for secondary purposes [Privacy Law, s. 15.04(1)(m)]. 



BID RESPONSE 

(2nd Page) 

Department of Commerce PECFA Program 

  SITE NAME: Loppnow Property 

  COMMERCE #: 53036-9702-01 

 BRRTS #: 03-28-002662 

Consulting Firm Name:  

A bid will be considered non-compliant if the bid response does not include a 
separate tabulation of costs for each activity. 

1a 
Test pits (borings) and 2 soil samples from 
each for laboratory analysis.   

$  

1b 
Stabilization of Excavation B walls along 
duplex.  

$  

1c 
Excavate and dispose of 2,100 tons of 
contaminated soil.  

$  

1d 
Excavation confirmation (wall, floor, landfill) soil 
samples for laboratory analysis.  

$  

2 
Properly abandon 5 monitoring wells (assume 
100 total feet) and replace with 4 monitoring 
wells (assume 15 feet each).  

$  

3a 
Three quarters of groundwater sampling of 7 
monitoring wells.  

$  

3b 
Final quarter of groundwater sampling of 12 
monitoring wells. 

$  

3c 
Sampling of one on-site and three off-site 
potable wells.  

$  

4 Report, upon completion of bid work.  $  

5a 
Waste disposal (assume 2 drums for drill 
cuttings, 5 drums for development water and 
sampling purge water). 

$  

5b Web reporting & PECFA claim preparation.  $  

 Total Bid Amount $  

CONTINGENCY COSTS  
(Will be Approved and Added to the Bid Cap as Needed) 

● 
Collection and analysis of TCLP soil samples 
for landfill disposal approval.  

$  

● 
Per ton (unit) cost for additional excavation 
above 2,100 tons (incl. all consultant and 
commodity costs).  

$  

 


